

Firepoint - Requirements #189

Porting Firepoint to Nokia S40

10/02/2012 12:02 PM - Кирилл Кулаков

Status:	In Progress	Start date:	10/09/2012
Priority:	High	Due date:	01/27/2013
Assignee:	Артем Калинин	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	106.50 hours
Description			
Subtasks:			
Bug # 192: Nokia Maps			Closed
Feature # 193: Nokia Maps			Closed
Research # 194: Совместные модули Android и s40			Closed
Feature # 195: Parser для CSV			Closed
Design # 196: Изучить S40 Design Guidelines			Closed
Design # 197: Макеты пользовательского интерфейса S40			Closed
Design # 207: Карта			Closed
Bug # 210: Маркеры точек			Closed
Feature # 211: Кластеризация точек			Closed
Feature # 212: Меню пользователя			Closed
Research # 220: Examples			Closed
Bug # 221: About			Closed
Bug # 222: Документация			Closed
Requirements # 223: Create launchpad branch for porting forepoint to nokia s40			Closed
Research # 230: Изучить документацию для разработки WEb версии приложения			Closed
Feature # 231: Create Web version to compare with native application on s40.			Closed
Design # 233: Архитектура			Closed
Feature # 234: Разработка функционала приложения			Closed
Feature # 235: Локализация			Closed
Feature # 236: Доработка			Closed
Bug # 237: Проблема с переходом на карту после диалога с пользователем			Closed
Bug # 239: Исправление ошибки соединения (Connection error)			Closed

History

#1 - 10/09/2012 08:55 PM - Артем Калинин

- Assignee set to Артем Калинин

#2 - 11/11/2012 05:26 PM - Артем Калинин

- Status changed from New to In Progress