

Firepoint - Design #207

Requirements # 189 (In Progress): Porting Firepoint to Nokia S40

Карта

10/22/2012 10:40 PM - Артем Калинин

Status:	Closed	Start date:	10/22/2012
Priority:	High	Due date:	10/27/2012
Assignee:	Артем Калинин	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	6.00 hours
Description			
Создание карты и отображение точек на ней.			

History

#1 - 10/22/2012 10:41 PM - Артем Калинин

- % Done changed from 0 to 40

#2 - 10/23/2012 11:45 PM - Артем Калинин

- Assignee set to Артем Калинин

- % Done changed from 40 to 70

#3 - 10/28/2012 12:44 PM - Артем Калинин

http://www.developer.nokia.com/Community/Wiki/Nokia_Maps_API_-_How_to_cluster_map_markers

#4 - 10/28/2012 03:07 PM - Артем Калинин

- % Done changed from 70 to 100

#5 - 11/21/2012 11:42 PM - Артем Калинин

- Status changed from In Progress to Closed