

Firepoint - Research #230

Requirements # 189 (In Progress): Porting Firepoint to Nokia S40

Изучить документацию для разработки WEB версии приложения

11/18/2012 01:11 PM - Артем Калинин

Status:	Closed	Start date:	11/13/2012
Priority:	Normal	Due date:	
Assignee:	Артем Калинин	% Done:	100%
Category:		Estimated time:	3.00 hours
Target version:		Spent time:	2.50 hours
Description			

History

#1 - 11/18/2012 01:13 PM - Артем Калинин

- Tracker changed from Bug to Research
- Status changed from New to In Progress
- % Done changed from 0 to 70

#2 - 11/18/2012 01:13 PM - Артем Калинин

- Assignee set to Артем Калинин

#3 - 11/21/2012 11:37 PM - Артем Калинин

- Status changed from In Progress to Closed
- % Done changed from 70 to 100